
In 2003 Ferbane Business & Technology Park was 
established to create a critical mass of industry which 
could boost employment. In the first phase, an office 
block and industrial unit were constructed.

After ESB vacated the top floor of the office building, feasibility 
studies recommended exploration of opportunities within the 
food sector. For Phase 2, the original industrial unit was sold 
and new industrial units were bought and divided into 3 Food 
Incubation Units. 

All offices are now at full capacity. 40 people have established 
their own businesses, and 30 start-up food businesses have 
developed their food products. Over 300 local people have 
attended training courses prior to COVID-19, and 70 people  
are currently employed at the park. 

For Phase 3, the Ferbane Business and Technology Park Ltd 
received €1,000,000 grant as part of the Just Transition Fund 
(Phase 2) to modify and extend existing buildings to support 
start-ups, existing business expansion and provide remote 
working facilities to people in West Offaly. The funding has the 
potential to increase employment at the park from 70 to 300.

How did you decide upon a single project idea? 
The Ferbane Business and Technology Park, as a limited company 
since 2008, has an objective to develop employment opportunities and 
drive local enterprise.

The board of the Ferbane Business and Technology Park agreed the 
objectives of Phase 3 and reflects the strategic priorities of local 
businesses at the park and community.

How did your group agree the key objectives that you 
wanted your project to deliver?
A feasibility study undertaken by a private consultant was funded by 
Offaly LEO, leading to the identification of Phase 2 and Phase 3 of the 
project. The board then realised the organisation needed to target a 
different sector in response to the decreasing activity of ESB and the 
feasibility supported this assumption. The feasibility study supported 
the idea of creating infrastructure to support the local food and  
drink sector.

Describe the process by which you achieved consensus 
around objectives and projects? 
The organisation undertakes monthly board meetings to achieve 
consensus and has an annual AGM, providing a key opportunity for the 
community and local businesses to share their views and opinions on 
the future direction of the Ferbane Food Campus.

How did you approach planning and project management 
around your selected idea?
The organisation worked closely with different agencies, such as 
Enterprise Ireland, Offaly County Council, Offaly LEO and other groups 
for planning and managing the project.

The organisation obtained a grant to employ a manager for developing 
the Phases 1 and 2, funded by Enterprise Ireland for two years of a 
total of 4 years. Another manager was selected to support Phase 3 
who acted as a mentor for people in the time-shared kitchens. This was 
critical for managing the project. 
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How has that stood the test of time through the project? 
Have you had to revise your plans? How have you managed 
that process?
The organisation and community are always adapting, with strategic 
plans and proposals always shaped by the board. The board has 
been a strong way for managing change consisting of an accountant, 
administrator and technical experts, alongside an interim manager  
3 days per week.

How did you identify a funding need?
The Ferbane Food Campus had to grow and meet new market needs of 
the food and drink sector. The board identified more space and pursued 
an extension for Phase 3, and the funding opportunity from the Just 
Transition Fund was perfect timing.

In parallel, existing tenants required larger space and another tenant 
exited an adjacent building which went up for sale and bought by 
Ferbane Business & Technology Park Ltd. This enabled the conversion 
of space into two further kitchens and incubation units. Subsequently, 
those tenants have left the space and one business has taken all units. 

Therefore, funding was required for expansion. 

Prior to developing Phase 1
The project also benefited from a grant via ESB who were ceasing 
operating and launched the West Offaly Fund in the 1990s, providing 
€700,000 to initially launch the project. This was a critical injection  
of funding and the project would not have initially launched without  
this support.

How have you managed the process of bidding for funding?
The Just Transition Funding requires experience and a large amount 
of documentation to be submitted, resulting in a challenging process. 
Kevin Gavin undertook this work on a voluntary basis, utilising his 
industrial experience from working at Bord na Mona. 

Kevin drew upon his experience and expertise of the board members. 
For example, one board member is a civil engineer and could provide 
cost estimations for the project. 

Did you have a need for specialist expertise for your project? 
If so how did you handle that and approach experts?
An architect for the project was openly procured through e-tenders  
and knew the building very well from Phases 1 and 2. Each of the  
board members has their own areas of expertise, in particular around 
civil engineering. 

Directly approached ESB to support the installation of solar PV on the 
building. Kevin and the board are currently working with ESB to install 
the solar PV and overcome initial difficulties around meter installation 
and upgrades.

What have been the hardest difficulties to overcome and 
how did you overcome them?
Communication with tenants and contractors for the project was key 
and ensuring they were on board with the project. For developing sector 
specific projects, communities need to deeply understand what is 
involved within a proposed project and clearly understand objectives. 

Pre-COVID-19, a meeting room was utilised by other community groups 
and which was key in keeping the wider community in Ferbane up to 
date. However, COVID-19 had a big impact upon community groups and 
we had to communicate messages virtually via online platforms such 
as Microsoft Teams.

Has the project team managed to stay true to the original 
project vision? If not, why not? If it has, how has this  
been achieved?
Although the community specifically wanted to target the food and 
drink sector, there are now rising costs and it is becoming a riskier 
sector of focus. However, the community has remained true it its 
original project vision of establishing additional space and facilities  
for food and drink businesses.

What have been the biggest learnings from the delivery  
of your project?
It is important for communities to have a very unified board which is 
very diverse. Having an engineer, an accountant and an expert in a 
sector is critical in a community group. 

Carefully managing finances is key and ensuring transparency with the 
local community as the project develops is also an important lesson  
for communities.

What decisions, or elements of organisation have been the 
most important in the delivery of your project?
The key decision was launching the project with the local community 
as a focus and attracting business to generate employment over time 
through the phases of the Ferbane Food Campus.

Deciding to collaborate with Offaly County Council and bringing in wider 
partners was key too. This was underpinned by the formation of a Town 
Development Group in the 1990s and building relationships over time.

It is key to organise an appropriate structure and set up a limited or 
appropriate company, local government agencies can support this 
process such as the County Council or local LEO (Local Enterprise 
Office). 

What were the most important sources of advice and 
guidance for your group as you moved through the 
different phases of the project?
Offaly County Council and Offaly LEO group were very helpful in 
supporting the project in identifying the opportunity from the Just 
Transition Fund.

Shannon Development as a former regional development body, now 
part of Enterprise Ireland, were very supportive before the launch of 
Phase 1 of the project in identifying ways to regenerate the greenfield 
site where the Ferbane Food Campus is currently located. 
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