

TRAINING LINKS 2021-2023 - TIMETABLE OF ACTIVITIES

Date	Action
21 June 2021	Applications open
13 August 2021, 5pm	Applications close
16 August – 30 September 2021	<ol style="list-style-type: none"> 1. Stage 1 - Eligibility review (16 August – 20 August) 2. Eligibility appeals process (23 – 27 August 2021) 3. Stage 2 - Independent assessment (30 August - 10 September 2021) 4. Stage 3 - Confirmation of selection (13 September – 17 September 2021) 5. Selection appeals process (20 September – 24 September 2021) 6. Final decision on results (24 September – 30 September).
1 October 2021	All applicants informed about their result.
4 - 8 October 2021	Final changes/adjustments (if required) to network revised training plan, including revised outcomes, and budget for approval.
15 October 2021	Contracts signed, bank details and administrative details received from successful Training Networks.
15 October 2021 – 31 March 2023	Training Networks Operational Period.
18 October 2021	Online Network Coordinator kick off meeting.
22 October 2021	25% grant.
30 December 2021	25% grant.
30 June 2022	40% grant.
14 April 2023	Completion of final report. Final financial and narrative report, and the network evaluation must be submitted to The Wheel.
28 April 2023	Final 10% grant.
Monitoring and evaluation.	