

TRAINING LINKS 2024-2026 - TIMETABLE OF ACTIVITIES

Dates are subject to change:

Date	Action
11 March 2024	Training Network information exchange (2 weeks)
22 March 2024	Circulate responses to information exchange
25 March 2024	Applications open
17 May 2024	Applications close
20 May – 12 July 2022	<ol style="list-style-type: none"> 1. Stage 1 - Eligibility review (20 - 24 May 2024) 2. Eligibility appeals process (27 - 31 May 2024) 3. Stage 2 - Independent assessment (3 - 14 June 2024) 4. Stage 3 - Confirmation of selection (17 – 21 June 2024) 5. Inform unsuccessful networks (24 -28 June 2024) 6. Selection appeals process (1 – 5 July 2024) 7. Final decision on results (8 – 12 July 2024).
15 July 2024	All applicants are to be informed about their result
15 - 19 July 2024	Final changes/adjustments (if required) to network revised training plan, including revised outcomes, and budget for approval
22 July 2024	Contracts signed, bank details and administrative details received from successful Training Networks
22 July 2024 – 10 January 2026	Training Networks Operational Period (18 months)
July 2024	33% grant – payment 1/4 (pending progress)
3 Sept 2024	Online Network Coordinator kick off meeting
30 Sept 2024	Quarterly update
31 December 2024	Quarterly update
January 2025	17% grant – payment 2/4 (pending progress)

31 March 2025	Quarterly update
April – May 2025	Monitoring visits
May 2025	Network Coordinator meeting 2
30 June 2025	Interim report (including quarterly update)
July 2025	17% grant – payment 3/4 (pending progress)
30 Sept 2025	Quarterly update
31 December 2025	Quarterly update
16 January 2026	Completion of final report. Final financial and narrative report, and the network evaluation must be submitted to The Wheel.
January 2026	Final 33% grant – payment 4/4 (pending progress and completion of programme)
Support and monitoring.	