

TRAINING LINKS 2026-2028 - TIMETABLE OF ACTIVITIES

Dates are subject to change.

Date	Action
9 March – 24 April 2026	Applications open
24 April 2026	Applications close
27 April – 12 June 2026	<ol style="list-style-type: none"> 1. Stage 1 - Eligibility review (27 April- 1 May 2026) 2. Eligibility appeals process (4-11 May 2026) 3. Stage 2 - Independent assessment (12-26 May 2026) 4. Stage 3 - Confirmation of selection (27-29 May 2026) 5. Inform unsuccessful networks (29 May 2026) 6. Selection appeals process (1-5 June 2026) 7. Final decision on results (8-12 June 2026)
12 June 2026	Inform all successful applicants about their result
15-19 June 2026	Final changes/adjustments (if required) to Training Network's revised training plan, including revised outcomes, and budget for approval
22-29 June 2026	Contracts signed, bank details and administrative details received from successful Training Networks
1 July 2026	Online Network Coordinator kick off meeting
10 July 2026	33% grant – payment 1/4 (pending progress)
9 Sept 2026	Project Plan Check In
16 Sept 2026	In person Training Links Shared Learning Event
20 Nov 2026	Optional Drop in Q&A Session
30 Nov 2026	Quarterly Report #1 & Drawdown Letters
31 December 2026	17% grant – payment 2/4 (pending progress)
16 March 2027	Optional Drop in Q&A Session
24 March 2027	Quarterly Report #2
April / May 2027	Monitoring visits

11 June 2027	Optional Drop in Q&A Session
23 June 2027	Interim Report & Drawdown Letters
31 July 2027	17% grant – payment 3/4 (pending progress)
17 Sept 2027	Optional Drop in Q&A Session
23 Sept 2027	Quarterly Report #3
10 Dec 2027	Optional Drop in Q&A Session
17 Dec 2027	Quarterly Report #4
14 March 2028	Optional Drop in Q&A Session
24 March 2028	Completion of final report and drawdown letters. Final financial and narrative report, and the network evaluation must be submitted to The Wheel.
30 April 2028	Final 33% grant – payment 4/4 (pending progress and completion of programme)
Ongoing Support & Monitoring	